## **Scrum**

## **Product Owner**

Product Backlog-

Design a Loans Application with

Home Page with required loans and

Dashboard page,

Login,

Logout,

Register,

Help page and

User Interaction page to apply loans.

## Scrum Master

Sprint Planning-

- ➤ Daily Scrum-Discuss about the task completed yesterday and what are we planning to do today every day.
- ✓ Sprint 1 Duration (2 weeks)
- > Design the Home page with React for UI with options to with nav bar with home, dashboard, help, settings.
  - Team Included- 2 Dev and 2 QA
  - Sprint Review-Demo on sprint completed by team to client.
  - Sprint Retro-Discussing the pros and cons regarding sprint and finding a way to recover that.
  - ✓ Sprint 2 Duration (2-3 weeks)
- > Design the Dashboard page and Login, Logout, Register with React for UI and Resolving the spring backlog from sprint 1
  - Team Included- 3 Dev and 2 QA
  - Sprint Review-Demo on sprint completed by team to client.

- Sprint Retro-Discussing the pros and cons regarding sprint and finding a way to recover that.
- ✓ Sprint 3 Duration (2-3 weeks)
  - > Logic to implement the Login, Logout and Register by User and User Interaction page to apply Loans and Resolving the spring backlog from sprint 2.
    - Team Included- 4 Dev and 3 QA
    - Sprint Review-Demo on sprint completed by team to client.
    - Sprint Retro-Discussing the pros and cons regarding sprint and finding a way to recover that.
    - ✓ Sprint 4 Duration (2 weeks)
- > Resolving the spring backlog from sprint 3 and be ready for product Release.
  - Team Included- 3 Dev and 2 QA
  - Sprint Review-Demo on sprint completed by team to client.
  - Sprint Retro-Discussing the pros and cons regarding sprint and finding a way to recover that.

